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Current Status of the IR Program at 
NAB Little Creek 

- Provide information on IR Program currently 
being conducted at NAB Little Creek 

- Present the Fiscal Year (FY) 2003 
,Ni>,,,%,,, 

,), ili, accomplishments 

I - Outline the FY04 partnering team goals 
- Solicit questions or comments from 

Restoration Advisory Board (RAB) 
participants 





Current Status of the IR Program at 
NAB Little Creek 

- Record of Decision (ROD) 

Final document submitted in March 2003 for 
Sites 9 & 10 

Legal negotiations between DOD and EPA 
regarding post ROD authority 

Status of FFA paralleling ROD 



Current Status of the IR Program at 
NAB Little Creek 

-, 

- Enterprise System for NAB Little Creek 

Key components include: Project 
'"rii, j F"" Management, Base Contacts, and Document 

Management, Administrative Record, 
Activitv Calendar 

Online commenting available for draft 
document review 



Current Status of the IR Program at 
NAB Little Creek 

- Site 7 - Former Amphibious Base Landfill 
Long Term Monitoring (LTM) continues biannually 

Draft Revised Remedial Investigation (RI)/Human 
Health Risk Assessment (HHRA) submitted in 
February 2003; Ecological Risk Assessment (ERA) 
December 2002 

Response to EPA and VDEQ comments were 
discussed at July partnering session 

Draft Engineering Evaluation/ Cost Analysis (EE/ CA) 
to be submitted based on comment resolution 



Current Status of the IR Program at 
NAB Little Creek 

- Site 8 - Former Demolition Debris Landfill 
Surface debris removal and RI sampling activities 
completed in January/February 2002 

Draft RI/HHRA submitted in January 2003; Draft 
ERA submitted in February 2003 

Response to EPA and VDEQ comments were discussed 
at July partnering session 

Draft FS to be submitted following comment resolution 
to determine path forward for the site 



Current Status of the IR Program at 
NAB Little Creek 

- 
- Sites 9 & 10 - Driving Range and Sewage - 

Treatment Plan Landfills 
1;;: . , 
t i  ROD still pending signature 
5, , , ' i t  

^I~I\Q!~!,, 
..X!>~,U~ 

,,,trs28, . , 
Land use control signs installed at each site 

LTM sampling continues annually; next event 
scheduled for July 2004 



Current Status of the IR Program at 
m NAB Little Creek 

- Site 11 - School of Music Plating Shop 
University groups completed Cyclodextrin pilot 

b dl study in summer 2002 

Draft Final Supplemental Remedial Investigation 
(SRI) submitted in October 2002 

11 

I Post pilot study groundwater monitoring conducted 

Hot spot evaluation to assess groundwater 
conditions to be conducted in September 2003 



@ Current Status of the IR Program at 
NAB Little Creek 

- Site l l a  - Area North of Site 11 
TCE groundwater delineation completed in August 

I" 1 

i t  I1 1 1  11 

2002 
! ;I:!?,,,, : ' 
8: 
~~:!l!l~l~lll~ 

I!,.ir- 
Potential pilot study options are currently being 
assessed 

I 
Site-wide groundwater delineation to be completed 
in September 2003 



Current Status of the IR Program at 
NAB Little Creek 

P , .  

- Site 12 - Former Laundw Facility 
PCE groundwater delineation completed in August 

Groundwater modeling and evaluations completed 

1 

in 2002 

I 
Draft FS submitted in April 2003 

Evaluating remedial alternatives for site clean-up 



m 
Current Status of the IR Program at 

NAB Little Creek 

- Site 13 - Former PCP Dip Tank 
- 

Groundwater pilot study completed in 2002 
8' ."! ', r88!i,il,lllf 

it,.:, . , i Significant reduction of PCP within the groundwater 
"'i""iili,~ 
11,ili. hi 

l.:l::.,,,i,ll 1 

jlll, : 
Draft FS submitted in July 2003 

Additional delineation activities to be conducted in 
September 2003 

Potential Treatability study to be completed during 



Current Status of the IR Program at 
NAB Little Creek 

- SWMU 3 - Former Abrasive Blast Material 

i 
11 
3 Final RI work plan completed in 2002 

be;$ili::?i ' b,;, N i  RI field activities completed in August 2002 
i,ilb $9 

Data evaluation presented to partnering team at 
I January/ June 2003 meetings 

' Draft RI/HHRA/ERA to be submitted in September 
2003 



@ Current Status of the IR Program at 
NAB Little Creek 

P~ 

- SMWU 7 - Former Abrasive Blast Material 
Area 

Final RI work plan completed in 2002 

RI field activities completed in August 2002 
i!rii,.9sls ..,, 

'5- , , I  ,, 
Data evaluation presented to partnering team at 

, ' January/ June 2003 meetings 

Draft RI/HHRA/ERA to be submitted in August 2003 



@ Current Status of the IR Program at 
NAB Little Creek 

- SWMU 8 - Former Abrasive Blast Material 

Final RI work plan completed in 2002 
)+itnip!Igt 
~, ,.,q%s?,!l,,!j! 

: 'I! t,. RI field activities completed in August 2002 
~ l l ~ l ~ i l ~ , ~ , ' ,  ; 

I I 

Data presented to partnering team 

Draft RI/HHRA/ERA to be submitted in September 
2003 



Current Status of the IR Program at 
NAB Little Creek 

- Appendix B Sites - Site 14, AOCs H, I, and 
Draft technical memorandum presented to partnering 
team in April 2003; site visit conducted on May 16,2003 
to assess site conditions 

Partnering team developed work plan during June 2003 

Field activities completed in July 2003; preliminary 
results presented at September meeting 

Additional Appendix B site evaluations planned for 
FY04 



Current Status of the IR Program at 
NAB Little Creek 

FY04 Site Management Plan (SMP) - 

SMP details past and future (5 years) IR work 
planned for NAB Little Creek 

Final SMP submitted on June 30,2003 



Fiscal Year 2003 Accomplishments for 
NAB Little Creek 

- Submit Background Sampling 
Addendum 

" i ~ . l * b i l i , ~  

. 'I/ - Submit Draft RVHHRA for Site 7 
- Submit Draft Site 8 RI/HHRA 
- Submit Draft ERA for Site 8 
- Submit Draft Site 12 FS 



Fiscal Year 2003 Accomplishments for 
NAB Little Creek 

- Evaluate 4 Appendix B Sites (AOCs H, I, 

- Submit Draft RI/HHRA/ERA for SWMUs 

I , - Submit Draft RI/HHRA Report for 
I 

I SWMU 7 
- Submit Final SMP for FY04 
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@ Fiscal Year 2004 Partnering Team 
Goals for NAB Little Creek 

Final Site 7 RI/HHRA 

Final Site 8 RI/HHRA 
I z 'I :!I1 

jtifltar' : 
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, , 
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Final Site 12 FS 
8 0 '  .!i;illlll# 

, , , < , I  

: I  (., Final SMP 
I Draft Site 7 EE/ CA 

Site 13 Treatability Study 
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@ Fiscal Year 2004 Partnering Team 
Goals for NAB Little Creek 

- 7 
Implement Site l l a  Pilot Study 

Draft SWMU 7 EE/CA 

Final TM for SWMU 8 Sediment Delineation 

Final SMWU 3 RI/HHRA/ERA 
I) 

Final SMWU 7 RI/HHRA/ERA 



Fiscal Year 2004 Partnering Team 
Goals for NAB Little Creek 

- 
Final SMWU 8 RI/HHRA/ERA 

NAB Little Creek success storv 
PI;, ! 
x ~ ~ ~ ~ # ! l l ; ~ ~ , ~  

ji8..,8, . .: 
Evaluate 3 Appendix B sites 

: 's:#,,,,I 



Conclusion 


